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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF UPPER KALSKAG, ALASKA

PROJECT NO. AN 05-GF2

To update the record of this project, ANTHC identifies revised terms and conditions in this
Administrative Amendment.

APPROVED BY: U -9 W%‘J

Date Matthew Dixon
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF UPPER KALSKAG, ALASKA

PROJECT NO. AN 05-GF2

DATE OF AMENDMENT:
FEBRUARY 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Health Facilities Cooperative Project Agreement = CPA

Denali Commission = Commission
Community Development Block Grant = CDBG
Indian Health Service = [HS

On Dec. 16, 2005, ANTHC and the Yukon-Kuskokwim Health Corporation executed a CPA
authorized by the Denali Commission to construct a health clinic in the Village of Upper
Kalskag, Alaska.

The project was funded by Denali Commission Financial Assistance Award Project No. 183-
05, dated August 2005. The award amount was $1,100,000. The project was also funded by a
CDBG in the amount of $350,000 and by $278,611 from the Indian Health Service.



B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1.

Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 05-GF2 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2005 NA $1.100.000
CDBG NA NA $_ 350,000
IHS (Federal) 2005 NA $ 278,611
TOTAL PROJECT FUNDING $1.728.611

The project was completed under budget. This amendment de-obligates the remaining
$391,333 from the Commission’s contribution.

REVISED FUNDING TABLE
Contributor Fiscal Year Description Amount
Commission (Federal) 2005 NA $_708.667
CDBG NA NA $_350.000
THS (Federal) 2005 NA $_278.611
TOTAL PROJECT FUNDING $1,337.278
B 2. Revised Cost Estimate Table
Funding Sources
Scope of 2 . Total Cost / .
JobTypel  “yyork | W S| UMCt | Runaing | Dol | cDBG | IHS FY05
Construct new
M-CL health clinic 1 LS| $1,337,278 | $ 1,337,278] $ 708,667 | $350,000 | $278,611
Total Award | $ 1,337,278 | $ 708,667 | $350,000 | $278,611

This document constitutes Amendment No. 1 to the CPA in Upper Kalskag, Alaska. All other
sections of the original CPA remain in effect as agreed upon and executed.




